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INTERSTATE 10, WEST
SR 85 TO DYSART ROAD

SR 85 – 303L, Estrella
(GPL)

303L, Estrella –
Sarival Ave. (HOV/GPL)

Sarival Ave. – Dysart Rd.
(HOV/GPL) Perryville Road TI Bullard Avenue TI

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jun-05 Apr-06  Jun-05 Apr-06  Jun-05(5) Apr-06(5) Phase 2  Feb-02 Jul-03

  Jul-06(6) Feb-07(6)

DESIGN Phase 4 11,000(1) Oct-08 Mar-10 1,200 Sep-06(5) Mar-07(5) 2,800 Phase 2 450(1) Jun-05 May-06 1,000

 Jul-07(6) Mar-08(6) 1,900

RIGHT-OF-WAY  N/A N/A N/A  (2) Jun-05 Dec-06 4,000

CONSTRUCTION Phase 4 95,000(1) Jul-10 Jun-12 22,000 Jul-07(5) Dec-08(5) 50,000 Phase 2 8,200(1) Apr-07 Mar-08 11,449

 Jul-08(6) Dec-09(6) 35,000

LANDSCAPING: Phase 4 (2) (2)  (2) (2)

-DESIGN  FY 10(3) FY 11(3) 320

-CONSTRUCTION (3)
30% - 5/26/06  30% - 5/26/06(5)  30% - 4/17/07(6)  30% - 9/20/05

 60% - 12/13/05
 95% - 2/14/06
 100% - 5/1/06
 AD  12/1/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction and Design amounts
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Outside Widening (GPL)



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, WEST
DYSART ROAD TO INTERSTATE 17

Dysart Rd. – 101L, Agua
Fria (HOV /GPL)

101L, Agua Fria –
I-17 (GPL) El Mirage Road TI 43rd Avenue TI and

51st Avenue TIWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN_ COMP.

COST
($000)

SCOPING Jun-05(5) Apr-06(5) (3) Phase 4  Nov-04 Jun-05
Jul-06(6)  Feb-07(6)

DESIGN Sep-06(4)  Mar-07(4) 2,805(1) FY_09(3) FY 10(3) 3,740(1) Phase 4 1,700(1) Nov-05 Jul-06 200

RIGHT-OF-WAY N/A  N/A  (2)  N/A

CONSTRUCTION Jul-07(4) Dec-08(4) 51,000(1) FY 10(3) FY 12(3) 68,000(1) Phase 4 15,600(1) Nov-06 Oct-07 2,186

LANDSCAPING: (2) (2)  (2)  N/A

-DESIGN
-CONSTRUCTION

30% - 5/26/06(5)   30% - 4/17/07(6) 30% - N/A
60% - 3/10/06
95% - 4/28/06
100% - 6/29/06
AD - 8/21/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Outside widening (GPL)



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Page 3 of 32  July 31, 2006

INTERSTATE 10, EAST
SR 51 TO BASELINE ROAD

SR 51 – 40th Street,
CD Road

40th Street – Baseline Road,
CD RoadWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

S  SCOPING Oct-01 Dec-08  Oct-01 Dec-08

DESIGN FY 10(3) FY 11(3) 10,000(1) FY 07(3) FY 10(3) 19,250(1)

RIGHT-OF-WAY FY 10(3) FY 11(3) 10,000(1) FY 07(3) FY 09(3) 25,000(1)

CONSTRUCTION FY 11(3) FY 13(3) 120,000(1) FY 09(3) FY 13(3) 350,000(1)

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, EAST
BASELINE ROAD TO RIGGS ROAD

Baseline Road –
202L, Santan (GPL)

202L, Santan – Riggs
Road (HOV/GPL) Ray Road TI Chandler Heights

Road TIWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-01 Dec-08  Jun-99 (3)  Aug-04 Mar-05 Phase 4

DESIGN Phase 2 2,640(1) FY 08(3) FY 09(3) 2,310(1) Jul-05 Jan-06 550 Phase 4 1,400(1)

RIGHT-OF-WAY N/A N/A  N/A  (2)

CONSTRUCTION Phase 2 48,000(1) FY 09(3) FY 11(3) 42,000(1) Aug-06 Jul-07 7,928 Phase 4 12,400(1)

LANDSCAPING: (2) (2)  N/A  (2)

-DESIGN
-CONSTRUCTION

AD  5/5/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 INTERSTATE 17, BLACK CANYON
I-10 EAST TO ARIZONA CANAL

I-10 East – I-10 West
(HOV)

McDowell Road –
Arizona Canal (GPL)

16th Street –
Buckeye Road
(Local Project)

Bethany Home Rd. –
Northern Avenue
(Alhambra Dist.)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 3 Phase 3  Jul-03 Jul-04  (3)

DESIGN Phase 3 7,000(1) Phase 3 150,000(1)(4) Jul-05 Jan-06 (6) (3)

RIGHT-OF-WAY  N/A Phase 3 220,000(1)(5)  N/A (3)

CONSTRUCTION Phase 3 70,000(1) Phase 3 590,000(1) Jul-06 Jun-07 4,534 FY 10(3) FY 11(3) 2,295(5)

LANDSCAPING:  (2) (2)  N/A  N/A

-DESIGN
-CONSTRUCTION

AD - 4/24/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Right-of-Way
5) Includes funding for Design, Right-of-Way and Construction
6) Design by consultant retained by local agency



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L, AGUA FRIA

Arizona Canal – 101L,
Agua Fria (GPL)

Peoria Avenue –
Greenway Road
(Drainage Imp)

Cactus Road TI
WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 2  N/A N/A  Jun-03 Sep-04

DESIGN Phase 2 2,640(1) May-05 Mar-06 900 Mar-05 Sep-05 300

RIGHT-OF-WAY Phase 2 (2)  N/A  N/A

CONSTRUCTION Phase 2 48,000(1) Feb-07 Jan-08 16,426 Jan-06 Sep-06 6,291

LANDSCAPING:  (2)

-DESIGN
-CONSTRUCTION

30% - 8/1/05 AD - 9/15/05
60% - 11/15/05
95% - 1/9/06
100% - 3/1/06
AD - 11/1/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Page 7 of 32  July 31, 2006

INTERSTATE 17, BLACK CANYON
SR 101L, AGUA FRIA TO SR 74, CAREFREE HIGHWAY

101L, Agua Fria –
SR 74, Carefree Hwy.

(HOV/GPL)
Jomax Road TI and

Dixileta Drive TI Dove Valley Road TI
WORK ELEMENT

_BEGIN_ COMP.
COST
($000) _BEGIN_ COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-99 Nov-04 Feb-03 Jun-05  Sep-06 Apr-07

DESIGN Sep-06(5) Jun-07(5) 8,570(8,9) Sep-05(4) Jun-06(4) 2,800  Jun-07(4) Apr-08(4)  1,800(1)

Apr-06(6) Aug-07(6)

RIGHT-OF-WAY Jul-06 Aug-07 7,800(9) Sep-05(4) Jun-06(4) 8,500 Jun-07(4) Apr-08(4) (2)

CONSTRUCTION Nov-07(5) May-09(5) 179,732(9) Mar-07(4) May-08(4) 29,205 Jun-08(4) Jun-09(4) 16,600(1)

Jan-08(6) Jul-09(6)

LANDSCAPING: (2) (2)

-DESIGN FY 08(3) FY 09(3) 720(9)

-CONSTRUCTION FY 09(3) FY 10(3) 3,000(9)

30% - 4/28/06(5) 30% - 2/15/06(6) 30% - 11/15/05
60% - 60% - 12/7/06 60% - 2/1/06
95% - 95% - 4/26/07 95% - 3/29/06
100% - 100% - 7/31/07 100% - 6/4/06
AD - AD  8/31/07 AD - 10/20/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan
    (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) SR 101L  Happy Valley Road project
6) Happy Valley Road  SR 74 project
7) I-17/SR 303L TI project costs included in SR 303L Corridor
8) Includes funding for Design and Right-of-Way
9) Total Amount for SR 101L, Agua Fria to SR 74



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD

SR 74, Carefree Hwy. –
Anthem Way
(HOV/GPL)

Anthem Way – New
River Rd. (GPL)

SR 74, Carefree Hwy.
TIWORK

ELEMENT
BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-99 Nov-04  Oct-99 Nov-04  Apr-05 Dec-05

DESIGN Phase 4 7,000(1) Phase 4 2,600(1) Jun-06 Jan-07 1,500

RIGHT-OF-WAY  N/A  N/A  N/A

CONSTRUCTION Phase 4 65,000(1) Phase 4 23,400(1) May-07 May-08 16,914

LANDSCAPING:  (2)  (2)  (2)

-DESIGN
-
CONSTRUCTION

30% -
60% -
95% -
100% -
AD  3/1/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Page 9 of 32  July 31, 2006

STATE ROUTE 51
SHEA BOULEVARD TO SR 101L, PIMA

Shea Blvd. – 101L,
Pima (GPL)

Shea Blvd. – 101L,
Pima (HOV/Ramp)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4  Aug-04 Sep-05

DESIGN Phase 4 4,000(1) Feb-06 Nov-06 3,500

RIGHT-OF-WAY  N/A  N/A

CONSTRUCTION Phase 4 47,000(1) Apr-07 Oct-08 63,474

LANDSCAPING:  (2)  (2)

-DESIGN
-CONSTRUCTION

30% - 4/14/06
60% - 7/14/06
95% - 9/27/06
100% - 11/15/06
AD  1/5/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 303L, ESTRELLA TO 83RD AVENUE

303L, Estrella –
99th Avenue (GPL)

303L, Estrella –
99th Avenue (GPL/IMP)

99th Ave. – 83rd Ave.,
Including

New River BridgeWORK ELEMENT

_BEGIN_ COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-05 Dec-06 Phase 2  Nov-04 Sep-05

DESIGN FY 07(3) FY 08(3) 1,900(1) Phase 2 2,420(1) Mar-06 Dec-06 500

RIGHT-OF-WAY (3) (2) Phase 2 12,000(1,4) Mar-06 Dec-06 0

CONSTRUCTION FY 09(3) FY 11(3) 24,000(1) Phase 2 48,796(1) Mar-07 Oct-08 6,311

LANDSCAPING: (2) (2)  (2)

-DESIGN
-CONSTRUCTION

30% - 6/29/07 30% - 6/12/06
60% - 8/25/06
95% - 10/27/06
100% - 12/1/06
AD  1/1/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Right-of-Way



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 101L, AGUA FRIA TO VAN BUREN STREET

101L, Agua Fria –
McDowell Road (GPL)(4)

101L, Agua Fria –
Van Buren Street

(GPL/IMP)(4)

101L, Agua Fria –
Van Buren Street

(GPL)(5)

83rd Avenue and
Peoria Avenue

71st Avenue –
Grand Canal Bridge

(Surface
Improvements)

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING (3) Phase 2 Phase 4  Jul-00 Jan-01  Jul-03 Jan-04

DESIGN FY 09(3) FY 10(3) 2,700(1) Phase 2 1,100(1) Phase 4 22,000(8) Jan-03 Oct-05 (7) Jul-04 Oct-05 (6)

RIGHT-OF-WAY (2) Phase 2 (2) Phase 4 (8)  N/A  N/A

CONSTRUCTION FY 10(3) FY 12(3) 27,165(1) Phase 2 21,642(1) Phase 4 75,000(1) Jan-06 Jul-06 1,164 Feb-06 Aug-06 3,979

LANDSCAPING: (2)  (2)  (2)  (2)  N/A

-DESIGN
-CONSTRUCTION

 AD  10/19/05  AD  11/1/05

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Specific projects identified in Grand Avenue MIS II
5) Includes grade separations at 51st, 35th and 19th Avenues
6) Designed by ADOT staff
7) Designed by Consultant retained by local agency
8) Includes funding for Design and Right-of-Way



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION
INTERSTATE 10 TO POWER ROAD

I-10 – 101L, Price (GPL) Val Vista Dr. – Power
Rd. (HOV/GPL)

Lindsay Rd. TI
(Half Interchange) Higley Road TI

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jan-07 Feb-08  Aug-97 Oct-00 (3)  Mar-05 Dec-05

DESIGN FY 08(3) FY 09(3) 700 Nov-04 Jul-05 6,700 FY 11(3) FY 12 (3) 400(1) Dec-05 Apr-06 180

RIGHT-OF-WAY  N/A  N/A N/A N/A

CONSTRUCTION FY 10(3) FY 12(3) 8,000(1) Oct-05 Jun-07 79,440 Phase 2 4,200(1) Nov-06 Oct-07 3,761

LANDSCAPING: (2) (2) (2)

-DESIGN  Nov-04 Sep-05

-CONSTRUCTION  Jan-07 Dec-07 4,095
AD  7/22/05 60% - 3/16/05(4) 30% - N/A

95% - 7/21/05(4) 60% - 1/20/06
100% - 9/15/05(4) 95% - 3/1/06
AD - 9/29/06(4) 100% - 4/5/06

AD  8/20/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Landscaping Project



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION
POWER ROAD TO MERIDIAN ROAD

Crismon Road –
Meridian Road

(HOV/GPL)
Meridian Road TI
(Half Interchange)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 3 Phase 2

DESIGN Phase 3 3,000(1) Phase 2 400(1)

RIGHT-OF-WAY  N/A  N/A

CONSTRUCTION Phase 3 28,000(1) Phase 2 4,200(1)

LANDSCAPING:  (2)  (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 85
INTERSTATE 8 TO INTERSTATE 10

MP 120.54 – MP 122.99 MP 130.7 – MP 137.0 MP 139.01 – MP 141.71 MP 149.4 – MP 152.0 MC 85 – SOUTHERN AVENUE SOUTHERN AVENUE – I-10
WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02

DESIGN FY 09(3) FY 10(3) 1,200(4)  Apr-07 (6)  Mar-07 (3)  (6)  Sep-06  FY 06(3) FY 07(3) 3,905(4)

RIGHT-OF-WAY FY 09(3) FY 10(3) (4)  Apr-07  Mar-07 (3)  N/A  Sep-06  FY 06(3) FY 07(3) (4)

CONSTRUCTION FY 09(3) FY 11(3) 9,100 FY 08(3) FY 10(3) 20,900 FY 07(3) FY 09(3) 18,329(3)  FY 09(3) FY 11(3) 16,200 Feb-07 Feb-08 8,491 FY 07(3) FY 09(3) 11,183

LANDSCAPING:  N/A  N/A  N/A  N/A N/A    N/A

-DESIGN

-CONSTRUCTION
30% - 6/9/03 30% - 2/4/03 30% - 8/25/04 AD  7/09
60% - 12/06 60% - 12/06 60% - 1/7/05
95% - 2/07 95% - N/A 95% - 8/29/05
100% - 4/07 100% - 3/07 100% - 9/15/06
AD -  7/07 AD  6/07 AD  11/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes Design, Right-of-Way and Utilities
5) Utility Project
6) Designed by ADOT staff

SR 85 Improvements (Construction): $40 million in FY 10
I-8 to I-10  Design, Right-of-Way and Utilities = $31,000 FY 07 to FY 09



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 74, CAREFREE HIGHWAY
US 60, GRAND AVENUE TO SR 303L, ESTRELLA

Construct Passing Lanes
MP 13-15, EB

Construct Passing Lanes
MP 20-22, EB & WB Corridor R/W Protection

WORK ELEMENT

_BEGIN_ COMP.
COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

SCOPING Feb-06 (3)  Feb-06 (3) N/A N/A

DESIGN (3)  (2) (3) (2) N/A N/A

RIGHT-OF-WAY (3)  (2) (3) (2) FY 07 Phase 2 9,000(5)

Phase 4 39,000(6)

CONSTRUCTION FY 10(3) FY 11(3) 2,000 FY 08(3) FY 09(3) 2,000 N/A N/A

SR 88

Fish Creek Hill
WORK ELEMENT

BEGIN COMP.
COST
($000)

SCOPING

DESIGN FY 06(3) FY 07(3) 150(1)

RIGHT-OF-WAY FY 06(3) FY 07(3) (2)

CONSTRUCTION FY 07(3) FY 08(3) 1,500(1)

SR 87, BEELINE

ADOT
Forest Boundary – New

Four PeaksWORK ELEMENT

BEGIN COMP.
COST
($000)

SCOPING Jan-03 Sep-04

DESIGN Oct-04 Feb-07 (4)

RIGHT-OF-WAY Oct-04 Feb-07 400

CONSTRUCTION Jul-07 Dec-08 17,118
30% - 7/1/05
60% - 4/6/06
95% - 9/29/06
100% - 2/2/07
AD - 4/1/07

US 93

WORK ELEMENT JACOBS
Wickenburg By-Pass

BEGIN COMP.
COST
($000)

SCOPING Mar-99 Jan-04

DESIGN Nov-03 Dec-06 1,500

RIGHT-OF-WAY Nov-03 Dec-06 24,000

CONSTRUCTION Mar-07 Feb-09 28,483
30% - 3/18/04
60% - 8/25/04
95% - 3/28/05
100% - 6/23/06
AD - 1/20/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Designed by ADOT staff
5) US 60, Grand Avenue  SR 303L, Estrella
6) I-17  US 60, Grand Avenue



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, AGUA FRIA
MC 85 TO US 60, GRAND AVENUE

I-10 –
US 60, Grand Ave.

(GPL)

I-10 –
US 60, Grand Ave.

(HOV)

I-10 System
Interchange
(HOV Ramp)

Bethany Home Rd. TI,
North Half

I-10 – MC 85
(99th Avenue)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

SCOPING Phase 4 Phase 3 Phase 4  Aug-02 Aug-03 (3)

DESIGN Phase 4 5,000(1) Phase 3 5,000(1) Phase 4 6,000(1) Jul-05 Apr-06 1,000 FY 08(3) FY 09(3) 500

RIGHT-OF-WAY  N/A  N/A  N/A  N/A  (2)

CONSTRUCTION Phase 4 80,000(1) Phase 3 48,000(1) Phase 4 54,000(1) Aug-06 Jul-07 8,852 FY 09(3) FY 11(3) 3,500

LANDSCAPING:  (2)  (2)  (2)  (2)    (2)

-DESIGN
-CONSTRUCTION

AD - 5/23/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, AGUA FRIA
US 60, GRAND AVENUE TO I-17

US 60, Grand Ave. –
I-17 (GPL)

US 60, Grand Ave. –
I-17 (HOV)

I-17 System
Interchange
(HOV Ramp)

Beardsley Road TI
WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP. COST BEGIN COMP.

COST
($000)

SCOPING Phase 4 Phase 4 Phase 4 (3)

DESIGN Phase 4 10,000(1) Phase 4  6,000(1) Phase 4 7,000(1) FY 11(3) FY 12(3) 2,600(1)

RIGHT-OF-WAY  N/A  N/A  N/A N/A

CONSTRUCTION Phase 4 92,000(1) Phase 4 58,000(1) Phase 4 65,000(1) Phase 2 25,000(1)

LANDSCAPING:  (2)  (2)  (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, PIMA
I-17 TO SHEA BOULEVARD

I-17 – SR 51 (GPL) I-17 – Tatum Blvd.
(HOV)

SR 51 – Shea Blvd.
(GPL)

Tatum Blvd. –
Princess Dr. (HOV) 64th Street TI

WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) _BEGIN_ COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

SCOPING Phase 4 Phase 2 Phase 4  Aug-04 Dec-05  Feb-03 Dec-04

DESIGN Phase 4 5,000(1) Phase 2 2,500(1) Phase 4 8,000(1) FY 09(3) FY 10(3) 2,000 May-05 Mar-06 1,800

RIGHT-OF-WAY  N/A  N/A  N/A  N/A May-05 Sep-06 4,000

CONSTRUCTION Phase 4 54,000(1) Phase 2 33,000(1) Phase 4 77,000(1) FY 11(3) FY 13(3) 20,270 Jan-07 Dec-07 22,157

LANDSCAPING:  (2)  (2)   (2)  N/A   (2)

-DESIGN
-CONSTRUCTION

 30% - 8/2/05
 60% - 10/31/05
 95% - 1/17/06
 100% - 3/15/06
 AD - 10/1/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, PIMA
PRINCESS DRIVE TO 202L, RED MOUNTAIN

Princess Dr. – 202L,
Red Mountain (HOV)

Shea Blvd. – 202L,
Red Mountain (GPL)

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

WORK ELEMENT

$
Thous.

$
Thous.

SCOPING Aug-04 Dec-05 Phase 2

DESIGN Apr-06 Feb-07 5,000 Phase 2 4,730

RIGHT-OF-WAY  N/A  N/A

CONSTRUCTION Jun-07 Dec-08 56,682 Phase 2 86,000

LANDSCAPING:  N/A  (2)

-DESIGN
-CONSTRUCTION

30% - 6/27/06
60% - 9/18/06
95% - 12/12/06
100% - 2/6/07
AD - 3/1/07Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 SR 101L, PRICE
202L, RED MOUNTAIN TO 202L, SANTAN

202L, Red Mountain –
Baseline Road (HOV)

Baseline Road –
202L, Santan (GPL)

Baseline Road –
202L, Santan (HOV)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) _BEGIN_ COMP.

COST
($000)

SCOPING Aug-04 Dec-05 Phase 4  Aug-04 Dec-05

DESIGN FY 06(3) FY 07(3) 2,000 Phase 4 5,000(1) FY 09(3) FY 10(3) 2,500

RIGHT-OF-WAY  N/A  N/A  N/A

CONSTRUCTION FY 08(3) FY 10(3) 15,887 Phase 4 46,000(1) FY 10(3) FY 12(3) 27,887

LANDSCAPING:  N/A  (2)  N/A

-DESIGN
-CONSTRUCTION

30% -
60% -
95% -
100% -
AD -

Footnotes:
1) Estimate based upon the Regional Transportation Plan
    (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 153, SKY HARBOR
SUPERIOR AVENUE TO UNIVERSITY DRIVE

Superior Avenue –
University DriveWORK ELEMENT

BEGIN COMP.
COST
($000)

DESIGN (1)  1,200

RIGHT-OF-WAY Jul-04(1)  11,551

CONSTRUCTION FY 08(1)  15,723

LANDSCAPING:
-DESIGN FY 08(1)  60

-CONSTRUCTION FY 09(1)  610
30% - 10/15/04
AD - On-Hold

Footnotes:
1) Project On-Hold, Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SOUTH MOUNTAIN
I-10 EAST TO I-10 WEST

I-10 East/Santan TI –
51st Avenue 51st Avenue – I-10 West

WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-01 Jan-08  Jul-01 Jan-08

DESIGN FY 08(3) FY 09(3) 10,000(1) FY 07(3) FY 10(3) (5)

RIGHT-OF-WAY FY 09(3) FY 11(3) 60,000(1,4) FY 07(3) FY 10(3) 68,000(4)

FY 11(3) FY 13(3) 160,000(1)

CONSTRUCTION Phase 2 347,000(1) FY 09(3) FY 13(3) 420,000(1)

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Right-of-Way
5) Included in the Right-of-Way amount



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
I-10/SR 51 TI TO SR 101L

I-10/SR51 TI – 101L, EB
(GPL)

Rural Rd. – 101L, WB
(GPL) Rural Rd. – 101L (GPL)

WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jul-05 Jan-07  Jul-05 Jan-07  Jul-05 Jan-07

DESIGN FY 08(3) FY 09(3) 4,800(1) FY 08(3) FY 09(3) 800(1) FY 11(3) FY 12(3) 1,430(1)

RIGHT-OF-WAY N/A  N/A N/A

CONSTRUCTION FY 09(3) FY 11(3) 60,000(1) FY 09(3) FY 11(3) 9,000(1) Phase 2 26,000(1)

LANDSCAPING: (2)  (2) (2)

-DESIGN
-CONSTRUCTION

30% - 10/3/07 30% - 10/3/07 30% - 10/3/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
SR 101L TO HIGLEY ROAD

101L – Gilbert Road
(GPL)

101L – Gilbert Road
(HOV)

Gilbert Road –
Higley Road (GPL)

Gilbert Road –
Higley Road (HOV)

Mesa Drive TI,
Ramps OnlyWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 2 May-06 Mar-07 Phase 4 Phase 3 Phase 4

DESIGN Phase 2 2,530(1) FY 08(3) FY 09(3) 2,500(1) Phase 4 4,000(1) Phase 3 2,000(1) Phase 4 500(1)

RIGHT-OF-WAY  N/A N/A  N/A  N/A  N/A

CONSTRUCTION Phase 2 46,000(1) FY 09(3) FY 11(3) 29,000(1) Phase 4 38,000(1) Phase 3 25,000(1) Phase 4 4,100(1)

LANDSCAPING:  (2) (2)  (2)  (2)  (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
HIGLEY ROAD TO US 60

Higley Road – US 60
(GPL)

Higley Road – US 60
(HOV)

US 60, Superstition
System TI

(HOV Ramp)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 Phase 4 Phase 4

DESIGN Phase 4 8,000(1) Phase 4 5,000(1) Phase 4 2,000(1)

RIGHT-OF-WAY  N/A  N/A  N/A

CONSTRUCTION Phase 4 77,000(1) Phase 4 47,000(1) Phase 4 18,400(1)

LANDSCAPING:  (2)  (2)  (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 SR 202L, SANTAN
US 60 TO VAL VISTA DRIVE

US 60, Superstition –
Val Vista Drive (GPL)

US 60, Superstition –
Val Vista Drive (HOV)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 Phase 4

DESIGN Phase 4 8,000(1) Phase 4 5,000(1)

RIGHT-OF-WAY  N/A  N/A

CONSTRUCTION Phase 4 85,000(1) Phase 4 50,000(1)

LANDSCAPING:  (2)  (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan
    (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN
VAL VISTA DRIVE TO DOBSON ROAD

Val Vista Drive –
Dobson Road (GPL)

Val Vista Drive –
Dobson Road (HOV)

Lindsay Road –
Gilbert Road

(Multi-Use Trail)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 Phase 2  N/A

DESIGN Phase 4 5,000(1) Phase 2 3,000(1) FY 08(3) FY 08(3) (2)

RIGHT-OF-WAY  N/A  N/A  N/A

CONSTRUCTION Phase 4 54,000(1) Phase 2 54,000(1) FY 08(3) FY 09(3) 529(4)

LANDSCAPING:  (2)  (2)  (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Construction



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN
DOBSON ROAD TO INTERSTATE 10

Dobson Road – I-10
(GPL)

Dobson Road – I-10
(HOV/RAMP)

202L, Santan/
101L, Price TI
(HOV Ramp)WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Phase 4 (3) Phase 3

DESIGN Phase 4 4,000(1) FY 11(3) FY 12(3) 4,000(1) Phase 3 2,000(1)

RIGHT-OF-WAY  N/A N/A  N/A

CONSTRUCTION Phase 4 39,000(1) Phase 2 42,000(1) Phase 3 18,400(1)

LANDSCAPING:  (2) (2)  (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L, ESTRELLA
SR 801 TO US 60, GRAND AVENUE

SR 801/MC85 – I-10 I-10 – US60,
Grand Avenue Riggs Road – SR 801 Corridor Wide

R/W ProtectionWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Dec-05 Oct-07  Apr-03 Jan-07 N/A N/A N/A N/A

DESIGN Phase 3 40,000(1,4) FY 06(3) FY 11(3) 24,000(1) N/A N/A N/A N/A

RIGHT-OF-WAY Phase 3 (4) FY 06(3) FY 11(3) 21,000(1) Phase 4 50,000(3) FY 06 FY 08 4,000

CONSTRUCTION Phase 3 180,000(1) FY 11(3) FY 15(3) 495,000(1) N/A N/A N/A N/A

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

30% - 9/1/08 30% (Bell Rd  Grand Ave.) - 12/8/06
30% (Peoria Ave  Bell Rd) - 3/30/07
30% (I-10  Peoria Ave.) - 12/1/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L, ESTRELLA
US 60, GRAND AVENUE TO INTERSTATE 17

Happy Valley Road –
 I-17 (Interim)

Happy Valley Road –
I-17

(TI Construction at I-17)
US60, Grand Avenue –

I-17WORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Mar-03 Sep-06  Mar-03 Sep-06 Phase 2

DESIGN FY 07(3) FY 08(3) 14,000(1)  Apr-06 Nov-06 (5) Phase 2 90,000(1,4)

RIGHT-OF-WAY FY 06(3) FY 08(3) 36,000(1) Apr-06 Nov-06 (5) Phase 2 (4)

CONSTRUCTION FY 08(3) FY 11(3) 170,000(1) Mar-07 Dec-07 29,792(1) Phase 2 305,000(1)

LANDSCAPING: (2) (2) (2)

-DESIGN
-CONSTRUCTION

30% - 9/28/06 30% - 2/15/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way
5) Included with I-17 (Happy Valley Road - SR 74, Carefree Hwy.) project



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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 STATE ROUTE 801 (I-10 RELIEVER)
SR 85 TO 202L, SOUTH MOUNTAIN

SR 85 – 303L, Estrella 303L, Estrella – 202L,
South MountainWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000)

SCOPING Jan-06 Feb-09  Aug-05 May-07

DESIGN Phase 3 21,000(1)(4) Phase 4 250,000(1,4)

RIGHT-OF-WAY Phase 3  FY 08 Phase 2 69,000(1,5)

CONSTRUCTION Phase 4 60,000(1) Phase 4 404,000(1)

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

 30% - 1/2/08

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Right-of-Way
5) Right-of-Way Protection



Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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STATE ROUTE 802 (WILLIAMS GATEWAY)
202L, SANTAN TO MERIDIAN ROAD

202L, Santan –
Ellsworth Road

Ellsworth Road –
Meridian Road

Corridor
R/W ProtectionWORK ELEMENT

BEGIN COMP.
COST
($000) BEGIN COMP.

COST
($000) BEGIN COMP.

COST
($000)

SCOPING Oct-07(3)  Oct-07(3) N/A N/A

DESIGN Phase 2 40,000(4) Phase 2 10,000(1) N/A N/A

RIGHT-OF-WAY (4) Phase 3 70,000(1,4) FY 07 FY 11 8,000

CONSTRUCTION Phase 3 113,000(1) Phase 3 90,000(1) N/A N/A

LANDSCAPING: (2) (2)

-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way


